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ESTIMATE RUN 05/08/2018

ESTIMATE SUMMARY 16:25:38

CONTID: C20927         ESTIMATE NO: 0001 PROG 2005

PCN: 20927-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PUEBLO FY17/18 SIGNAL CAPITAL PERCENT TIME:

PROJECT NO: STAM086-076                   

PUEBLO FY17/18 SIGNAL CAPITAL

NAME OF ROAD: 0201

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

ARROW ELECTRIC SERVICE, INC. PAY PERIOD ENDING

26898 E. HWY 96 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)948-3343 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 946,532.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 843,032.30 NON-PARTICIPATING 77,340.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,107.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.22

CALENDAR DAYS

CALENDAR DAYS

8.17%

869,192.30

77,340.00

77,340.00

75,232.80

$

$

$

$

0.00

77,340.00

77,340.00

0.00

77,340.00

-2,107.20

0.00

75,232.80

0.00

AMOUNT DUE 75,232.80 75,232.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,232.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.0 TIME ALLOW: 98

ORIG TIME ALLOW: 98

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/30/2018

04/18/2018

05/03/2018

02/08/2018

03/29/2018

03/27/2018

03/30/2018
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

5.000

SY  

30.00000

0010 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

134.000

SY  

15.00000

0015 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

223.000

LF  

11.00000

0020 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

4.000

SY  

95.00000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

746.000

SF  

5.45000

0030 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

6,200.00000

0035 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

568.000

LF  

10.50000

0040 Potholing 0.000

17.000

203-01597  
 

2,380.0017.000

2,380.00

200.000

HOUR

140.00000

0045 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

56.000

LF  

20.00000

0050 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

825.00000

0055 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

9.000

EACH

275.00000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

225.00000

0065 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

125.00000

0070 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

1.000

EACH

175.00000

0075 Reset Pedestrian Signal Head 0.000

0.000

210-00865  
 

0.000.000

0.00

1.000

EACH

225.00000

0080 Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

1.000

EACH

1,025.00000

0085 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

275.00000

0090 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

51.500

TON 

180.00000

0095 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

4.000

SY  

142.50000

0100 *Drilled Caisson (36 Inch) 0.000

171.000

503-00036  
 

59,850.00171.000

59,850.00

285.000

LF  

350.00000

0105 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

139.000

SY  

51.50000

0110 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

36.000

SY  

72.50000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Curb Ramp (Special) 0.000

0.000

608-00012  
 

0.000.000

0.00

18.000

SY  

121.00000

0120 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

140.000

SF  

62.25000

0125 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

282.000

LF  

26.75000

0130 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

75.000

SF  

17.20000

0135 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

2,922.000

LF  

10.00000

0140 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

2,178.000

LF  

12.00000

0145 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

420.000

LF  

9.50000

0150 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

885.000

LF  

11.50000

0155 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

16.000

EACH

525.00000

0160 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

24,500.00000

0165 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

2,350.00000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

286.000

SF  

22.50000

0175 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

240.00000

0180 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

20.000

EACH

560.00000

0185 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

51.000

EACH

715.00000

0190 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

12.000

EACH

805.00000

0195 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

15,600.00000

0200 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

18.000

EACH

1,390.00000

0205 Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

2.000

EACH

875.00000

0210 Traffic Signal Controller Cabinet (Install Only) 0.000

0.000

614-75855  
 

0.000.000

0.00

3.000

EACH

1,350.00000

0215 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

3.000

EACH

2,050.00000

0220 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

15,200.00000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

1.000

EACH

14,800.00000

0230 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

16,050.00000

0235 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

8.000

EACH

16,500.00000

0240 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

3.000

EACH

16,100.00000

0245 Traffic Signal Pole Steel (2 Mast Arm) 0.000

0.000

614-82020  
 

0.000.000

0.00

1.000

EACH

22,975.00000

0250 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

12.000

EACH

1,900.00000

0255 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

3,250.00000

0260 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

400.000

LF  

1.10000

0265 Splice Fiber Optic Cable (1 Strand) 0.000

0.000

614-87501  
 

0.000.000

0.00

4.000

EACH

1,525.00000

0270 *Construction Surveying 0.000

0.375

625-00000  
 

2,156.250.375

2,156.25

1.000

L S 

5,750.00000

0275 *Mobilization 0.000

0.250

626-00000  
 

7,100.000.250

7,100.00

1.000

L S 

28,400.00000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

21.000

GAL 

360.00000

0285 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

551.000

SF  

18.10000

0290 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

728.000

SF  

16.75000

0295 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

20.00000

0300 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

38.000

DAY 

50.00000

0305 *Traffic Control Management 0.000

8.000

630-00012  
 

4,400.008.000

4,400.00

98.000

DAY 

550.00000

0310 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

84.004.000

84.00

18.000

EACH

21.00000

0315 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

260.0010.000

260.00

36.000

EACH

26.00000

0320 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

4,125.00000

0325 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

1.000

630-80358  
 

875.001.000

875.00

2.000

EACH

875.00000

0330 *Drum Channelizing Device 0.000

5.000

630-80360  
 

30.005.000

30.00

100.000

EACH

6.00000
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PCN: 20927-BID    ESTIMATE RUN 05/08/2018

PROJECT: STAM086-076                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:25:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 0.000

39.000

630-80380  
 

204.7539.000

204.75

200.000

EACH

5.25000

0340 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

2.000

DAY 

3,150.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0355 F/A Contaminated Soil 0.000

0.000

700-70037  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0360 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

7,500.000

F A 

1.00000

CAT 77,340.0077,340.00946,532.30CURRENT AMT0200 $ $ $

$ 77,340.0077,340.00$946,532.30$CURRENT AMTPROJECT TOTAL


